


Weekly Progress Report (Form-3)

Project Repository: TruthLens | Branch: main
Evaluation Window: Last 7 Days (Since 2026-09-03) | Generated On: September 10, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Parth Maheshwari	5 (50.0%)	+1,023	-3	1,020	1 days
Perna Khatri	3 (30.0%)	+6,837	-334	6,503	2 days
Pranjal Agrawal	1 (10.0%)	+1,998	-0	1,998	1 days
pratham778-del	1 (10.0%)	+531	-0	531	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Parth Maheshwari — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	a7bc8ee	ci: add automated Form-3 weekly reporting workflow	____ / 10
2026-09-10	506d3cd	feat(gateway): add video frame-extraction routing & frame normalization endpoint	
2026-09-10	af43f82	feat(preprocessing): add image resize/normalize pipeline and preprocess image endpoint	
2026-09-10	9b2b9d8	feat(gateway): scaffold FastAPI preprocessing gateway with health route	
2026-09-10	6f9d28e	feat(dataset): curate multi-source GAN/diffusion & FaceForensics++ benchmark manifest	

Student: Perna Khatri — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	305bd49	Components added to results analysis page	____ / 10
2026-09-10	73d7dab	Components added to results analysis page	
2026-09-09	9d808e3	Build TruthLens frontend UI	

Student: Pranjal Agrawal — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-09	d3c5d8c	Add media ingestion gateway and preprocessing tests	____ / 10

Student: pratham778-del — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-09	1952bdb	backend updated	____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____